



2024 Schedule of Proposed Procurement Activities

Suppliers and Contractors are advised that NGC reserves the right to change, add or remove items from this list without notice or explanation

Task Name	Description	Criticality	Start	Finish	Procurement Method
HSE & Security					
Environmental Monitoring Contract	Provision of Ambient Air Monitoring, Stack Testing and Effluent Monitoring Services for NGC Facilities		Apr 1 '24	Jul 31 '25	
Environmental Remediation Contract	Environmental and Health Monitoring works associated with management of Chemical Spills		Apr 1 '24	Jul 31 '25	
MSA SCBA Equipment	Preventative Maintenance of MSA SCBA Equipment at all associated NGC Facilities	H	Apr 1 '24	Jul 31 '25	Single Source
CCTV	CCTV for Manned and Unmanned Facilities and Process Areas	H	Apr 1 '24	Jul 31 '25	

Operations

Maintenance Engineering and Projects

Technical Corrosion Management Support Services	Supply of services for conducting indirect assessment monitoring of corrosion protection systems	H	Sep 2 '24	May 20 '26	MSA
Corrosion Monitoring Facilities Engineering, Design and Construction Management	Engineering and construction management for corrosion inhibitor injection, sampling and corrosion rate monitoring along pipeline network	H	Sep 2 '24	May 7 '25	MSA
Supply of corrosion inhibitor and services to Cross Island Pipeline	Supply of corrosion inhibitor for CIP pipeline	L	Nov 1 '24	Jun 10 '25	eTender
Supply of corrosion inhibitor and services to offshore pipelines	Supply of corrosion inhibitor	M	Nov 1 '24	May 13 '25	eTender
Decommissioning of 30" Slug Catcher at Phoenix Park Valve Station	Regulatory compliance. Eliminate LOPC risk from dead legs that are inaccessible for inspection	L	Sep 16 '24	May 19 '25	E-Tender
NDE Services MSA	Non-destructive examination MSA for pipeline repairs, relocation and inspection of defects	H	Apr 2 '24	Jun 4 '26	MSA
NGL's Transportation	Master Services Agreement for Transportation of NGL's from various facilities	Critical	Apr 2 '24	Jun 4 '26	Tender/MSA
Incineration of NGL's at Cove from pigging	Incineration of NGL's at Cove from pigging of 12" pipeline	High	Sep 2 '24	Nov 4 '26	Tender/Contract
Civil Works for Leak Repairs at Tee-Junction	Civil Works for Leak Repairs at Tee-Junction	High	May 31 '24	Aug 4 '26	Tender

Asset Maintenance

Corrective Maintenance	Landslip Repair/ Lizard Spring Access 30	H	Mar 29 '24	Jul 15 '25	E-tender/E-auction
Corrective Maintenance	Restoration of the 16" Right of Way, Longdenville Access Road and Biljah Access Road.	H	Mar 29 '24	Jul 15 '25	E-tender/E-auction

Integrity Management and Process Safety Assurance

Specialized Inspection Services	Specialised inspection (CUPS and RT) on identified high risk locations	M	Mar 29 '24	Apr 20 '27	E-Tender
---------------------------------	--	---	------------	------------	----------

Pipeline Ops

TGRF Control system upgrade	Replacement of obsolete PLC Hardware/Software	H	May 31 '24	Jul 28 '25	Single Source
-----------------------------	---	---	------------	------------	---------------

Projects

Atlantic 56" CIP Valve Change-out - Execution Scope	Execution scope for the 56" valve change-out	H	Mar 25 '24	Feb 18 '25	Single Source
Atlantic 56" CIP Valve Change-out - Isolation Pig	Smart Isolation Pig	H	Mar 25 '24	Feb 18 '25	Single Source
CCTV Enterprise System	Execution scope of works for CCTV installation on all NGC sites	M	Apr 24 '24	Mar 20 '25	E-tender
Master Historian	Design and installation of a master historian on the OT Network	M	Dec 13 '24	Nov 10 '25	E-tender
WAN Upgrade	Upgrade fo the Wide Area Network across NGC Sites	M	Jun 26 '24	May 22 '25	Single Source
Cybersecurity Framework for OT network	Implementation of the cybersecurity framework for the OT network	M	Jun 26 '24	May 22 '25	E-tender
TAGSS Phase 2	Electrical and Control Systems modification to TAGSS	M	Aug 23 '24	Jul 21 '25	E-tender
Beachfield Condensate and Produced Water System - Produced Water Treatment System	Long lead item procurement for Produced Water System	H	Nov 22 '24	Oct 20 '25	E-tender
Beachfield Condensate and Produced Water System - Control System Hardware	Long lead item for procurement for control system hardware	H	Nov 22 '24	Oct 20 '25	Single Source
Small Scale LNG - Regasificaion Terminal	Long lead item procurement for Small scale LNG regasification terminal	M	Nov 15 '24	Oct 13 '25	E-tender
Electrical system Upgrade	Electrical System Upgrade Construction works including Generator at Orinoco House		May 29 '24	Dec 6 '24	e-Tender
Corporate Office Interior Works	Engineering & Project Management works to revamp Corporate Head Office interior	H	Jun 28 '24	Oct 1 '25	
Corporate Office Interior Works	Construction works to revamp Corporate Head Office interior	H	Jun 28 '24	Oct 1 '25	
Corporate Office Interior Works	Procurement for revamp Corporate Head Office interior	H	Jun 28 '24	Oct 1 '25	
New Generator for Bungalow	Dual Energy electrical supply system, install and commision	H	Apr 1 '24	Jul 3 '25	E-Auction
New Chillers & Cooling Towers for Warehouse Complex	supply system, install and commission	H	Apr 1 '24	Jul 3 '25	E-Auction
Roof Membrane Repairs on Beachfield Control Building	supply, install and commission	H	Apr 1 '24	Jul 3 '25	E-Auction
Supply of Washroom and Kitchen Comsumables	All NGC Locations	H	Apr 1 '24	Jul 3 '25	E-Auction